Name	Work		2009, Qtr 4	tr 4					21	2010, Qtr 1			
			0ct		Nov		Dec		Jan	u I		Feb	Mar
Project	335d ⁷												
Research	30d									_			
CAN Network Tester	24d									-	ľ		
[MS] Receive Hardware								•		_			
Software	22d										μ		
Testing	2d									_	Σ		
PWM Pneumatic Bench Test	2d	[Heh, M]											
Design	p89								ſ	_			
Engine Module Design	17d		T T	_									
Wireless Telemetry Module Design	17d			l	Ĭ	5				_			
Driver Interface Module Design	17d				,		Ę						
Brake Module Design	17d								₹ 	_			
[MS] PCB Design Complete										•			
PCB Manufacture	3d									,úT			
[MS] PCBs Manufactured										•			
Populate PCBs	p8									¥ 5	Σ		
[MS] PCBs Populated/Tested										•			
Model Pneumatic System	100												
Software	, psg												
Preliminary Software	2d									+			
Network Protocol Design	2q									_			
Engine Module Software	15d									_			
Wireless Telemetry Software	10d									_			
Driver Interface Software	100										ı		
Brake Module Software	100												
[MS] Software Written										_		-+	
Testing	45d '									-			
Write Testsuite	5d		min							_			
Individual Module Testing	20d												
System Testing	70d									_			